ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	Software development	32.5 days	Wed 01/10/25	Mon 10/11/25		
2	Scope	0.5 days	Wed 01/10/25	Wed 01/10/25		
3	determine project scope	4 hrs	Wed 01/10/25	Wed 01/10/25		Project Manager
4	scope Commplete	0 days	Wed 01/10/25	Wed 01/10/25	3	
5	Requirement Gathering	5.5 days	Wed 01/10/25	Wed 08/10/25		
6	Conduct needs analys	5 days	Wed 01/10/25	Tue 07/10/25	4	Analyst
7	Review software specifications with team	4 hrs	Tue 07/10/25	Wed 08/10/25	6	Analyst
8	Analysis Complete	0 days	Wed 08/10/25	Wed 08/10/25	7	
9	Design	4.5 days	Wed 08/10/25	Tue 14/10/25		
10	Develop prototype	4 days	Wed 08/10/25	Mon 13/10/25	8	Analyst
11	obtain approval to proceed	4 hrs	Mon 13/10/25	Tue 14/10/25	10	Project Manager
12	Design complete	0 days	Tue 14/10/25	Tue 14/10/25	11	
13	Development	22 days	Tue 14/10/25	Mon 10/11/25		
14	Develop code	15 days	Tue 14/10/25	Sun 02/11/25	12	Devoloper 1;De
15	Development complete	0 days	Sun 02/11/25	Sun 02/11/25	14	
16	Testing	7 days	Sun 02/11/25	Mon 10/11/25		
17	develop unit test plan	4 days	Sun 02/11/25	Thu 06/11/25	15	Tester 1
18	develop integration test	4 days	Sun 02/11/25	Thu 06/11/25	15	Tester 2
19	Carry on Testing	3 days	Thu 06/11/25	Mon 10/11/25	18	Tester 2
20	Testing Complete	0 days	Mon 10/11/25	Mon 10/11/25	19	
21	Software development complete	0 days	Mon 10/11/25	Mon 10/11/25	20	